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CCR No. 96-1476A Logged Date 1/9/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description)
IMS RbR#B Only Validation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem
Release B RbRs need updating.

Revision incorporates comments from reviews. Revision impacts the “interpretation text” of requirements, IMS-0700#B and IMS-
1570#B, in Table IMS RbR.

Proposed Solution

Clarification and/or interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use:
‘unverified’ for acceptance and system verification status; ‘test’ for verification method; ‘approved’ for L4 status;
‘mission essential’ for requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng FOS M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Show-Fune Chen (signed) Show-Fune Chen 1/6/97
Signature Date
Office SMO Office Manager (signed) Edward Nicosia for F. Davarya 1/6/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed) Paul Fingerman 1/9/97
Signature Date
CM010C96 ECS
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